

#	Info	Title	Given Plan ned Work	Flag Status	# Prede cessors	Expected Start	Assigned Resources	% Compl ete	WK 52, December 2012	WK 1, January 2013	WK 2, January 2013	WK 3, January 2013	WK 4, January 2013	WK 5, January 2013	WK 6, February 2013	WK 7, February 2013
0	🔊📢	📅 Januar 2013		🚩		12/31/12	Nenad Marjan...	5%		Januar 2013						
1		Events and Actions		🚩		12/31/12	Ivan Dudas; M...	70%		Events and Actions						
2		Specifikacija	1 day ?	🟢		12/31/12	Ivan Dudas	100%		Specifikacija	1d7	I.D.				
4		Implementacija				12/31/12	Mladen Batak...	62%		Implementacija						
5		Test plan	1 day ?	🟢		12/31/12	Mladen Batakovic	100%		Test plan	1d7	M.B.				
7		Development	3 days ?	🚩		12/31/12	Mladen Batakovic	50%		Development	3 days ?	M.B.				
9	🔊	Delivery policy			7	1/3/13	Mladen Batakovic	0%		Delivery policy	🔗	M.B.				
11		Shop forms		🚩		12/31/12	Ivan Dudas; M...	9%		Shop forms						
12		Specifikacija	1 day ?	🟢		12/31/12	Ivan Dudas	100%		Specifikacija	1d7	I.D.				
14	🔊	Test plan	1 day ?		12	1/3/13	Mladen Batakovic	0%		Test plan	1d7	M.B.				
16	🔊	Odabir paketa	4 days ?		14	1/4/13	Mladen Batakovic	0%		Odabir paketa	4 days ?	M.B.				
18	🔊	Grupisanje i reorderinganje	2 days ?		16	1/10/13	Mladen Batakovic	0%		Grupisanje i reorderinganje	2 days ?	M.B.				
20	🔊	Bootstrap template	3 days ?		18	1/14/13	Mladen Batakovic	0%		Bootstrap template	3 days ?	M.B.				
22	🔊	Generisanje shop forme			20	1/17/13	Mladen Batakovic	0%		Generisanje shop forme	🔗	M.B.				
24		Ordering				1/2/13	Matija Parausi...	0%		Ordering						
25	🔊	Specifikacija	1 day ?			1/2/13	Nenad Marjanovic	0%		Specifikacija	1d7	N.M.				
27	🔊	Test plan	1 day ?		25	1/3/13	Matija Parausic	0%		Test plan	1d7	M.P.				
29	🔊	Implementacija	6 days ?		27	1/4/13	Matija Parausic	0%		Implementacija	1.2 weeks ?	M.B.				
31	🔊	Kreiranje porudzbine			29	1/14/13	Matija Parausic	0%		Kreiranje porudzbine	🔗	M.P.				
33	🔊📢	API faza 2				1/11/13	Matija Parausi...	0%		API faza 2						
34		Specifikacija	1 day ?		25	1/11/13	Nenad Marjanovic	0%		Specifikacija	1d7	N.M.				
36	🔊	Test plan	1 day ?		31; 34	1/14/13	Matija Parausic	0%		Test plan	1d7	M.P.				
38	🔊	Implementacija	2 days ?		36	1/15/13	Matija Parausic	0%		Implementacija	2 days ?	M.P.				
40	🔊	Full API			38	1/17/13	Matija Parausic	0%		Full API	🔗	M.P.				
42		Support				1/10/13	Nenad Marjan...	0%		Support						
43	🔊	Specifikacija	2 days ?		25	1/10/13	Nenad Marjanovic	0%		Specifikacija	2 days ?	N.M.				
45	🔊	Test plan	1 day ?		40; 43	1/17/13	Matija Parausic	0%		Test plan	1d7	M.P.				
47	🔊	Implementacija				1/18/13	Matija Parausic	0%		Implementacija						
48		Mandrill	2 days ?		45	1/18/13	Matija Parausic	0%		Mandrill	2 days ?	M.P.				
50	🔊	Platforma	3 days ?		48	1/22/13	Matija Parausic	0%		Platforma	3 days ?	M.P.				
52	🔊	auto slanje welcome mejla...			50	1/25/13	Matija Parausic	0%		auto slanje welcome mejla iz templejta preko delivery policy...	🔗	M.P.				
54		Tracking				1/14/13	Nenad Marjan...	0%		Tracking						
55	🔊	Specifikacija tracking & rec...	2 days ?		; 43	1/14/13	Nenad Marjanovic	0%		Specifikacija tracking & recurring	2 days ?	N.M.				
57	🔊	Test plan	2 days ?			1/17/13	Mladen Batakovic	0%		Test plan	2 days ?	M.B.				
59	🔊	Recurring				1/21/13	Mladen Batak...	0%		Recurring						
60		Product settings	2 days ?			1/21/13	Mladen Batakovic	0%		Product settings	2 days ?	M.B.				
62	🔊	Invoicing	3 days ?			1/23/13	Mladen Batakovic	0%		Invoicing	3 days ?	M.B.				
64	🔊	Crons	3 days ?			1/28/13	Mladen Batakovic	0%		Crons	3 days ?	M.B.				
66	🔊	Internal module tables	3 days ?			1/31/13	Mladen Batakovic	0%		Internal module tables	3 days ?	M.B.				
68	🔊	Order tracking and recurri...				2/5/13	Mladen Batakovic	0%		Order tracking and recurring invoicing	🔗	M.B.				
70	🔊	User panel GL sajta				1/23/13	Nenad Marjan...	0%		User panel GL sajta						
71	🔊	Specifikacija	2 days ?		55	1/23/13	Nenad Marjanovic	0%		Specifikacija	2 days ?	N.M.				
73	🔊	Test plan	1 day ?			1/25/13	Matija Parausic	0%		Test plan	1d7	M.P.				
75	🔊	Implementacija	4 days ?			1/28/13	Matija Parausic	0%		Implementacija	4 days ?	M.P.				
77	🔊	User panel na sajtu				2/1/13	Matija Parausic	0%		User panel na sajtu	🔗	M.P.				
79	🔊	Website setup				2/4/13	Milan Krchadi...	0%		Website setup						
80		Setup emails and proced...	15 days ?			2/4/13	Milan Antanasi...	0%		Setup emails and procedures	1 week ?	M.A.; M.K.; M.P.				
84		Create website videos	15 days ?			2/5/13	Milan Antanasi...	0%		Create website videos	1 week ?	M.A.; M.K.; M.B.				
88	🔊	Website ready			; 84	2/12/13	Matija Parausic...	0%		Website ready	🔗	M.P.; M.A.; M.K.				